STATE OF HAWAI

FORM DPW

Department of Accounting and General Services

Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  June, 2013

CONTRACTOR: PROJECTS ENTERPRISES INC.
ADDRESS: 2000 Democrat Street ‘

City, State ZIP: Honoiulu, Hl 9681 9

PROJECT TITLE: Department of Defense Kalaeloa 846 & 51784 Access:b:!;ty !mprcvements Gy

CONTRACT

Basic Contract Amount 3 1,080,600.00 /

CHANGE ORDERS

Date: June 30,2013

Contract No. 60335 crii . 1T

DAGS Job No 22 14 7415

[ 4 SUBMITTAL REGISTER [ #{ COMMENCEMENT REQUIREMENTS
DUE MONTHLY: {f PROJECT SCHEDULE
[ #] DALY REPORTS - [ 1 PAYROLL AFFIDA

FOR INSPECTION BRANCH USE

MONTHLY ESTIMATE CHECKLIST  [.#”CONSTRACT NUMBER

{s/}PROJECT NAME AND LOCATION ALL SIGNATURES

Total $ 142,794.00 v
Adjusted Contract Amount $ 1,223,394.00 v '
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 57.14% _$ 617,488.00 7 81.38% $ 116,206.00 $ 733,694.00 s
Retained REDUCED| ] $ 50,295.00 $ 986500~ $ 60,160.00
Amount Subject to Payment $ _ 567,193.00 / $ 106341.00 7 $  673534.00 /
Payments to Date $  505338.00 $ 106,341.00 v $  611,679.00
Payments Now Due %8  61,855.00 $ - $ 6185500
Payment No.  FINAL[ ] L
Remarks: '« e T
1. Computez‘jb a‘nd“C‘hecke‘d by ‘
2. | certify that the above bili is correct, just, that payment has not been received, and all
1 _ 9 P gayroll af;id?vi:tsfhavz beetn submitted, are current, or proper deductive exclusions have
Y 2 SN 4N een ma e o’ ‘ISI'E/ uesi
ﬂe B Pro\j ct inspector or Engineer Date: PR [ : ,: R el
- Projects Enterprises, nc. . ¢
) Lo g;;% - g ?"}ZQ} Name of Contractor
Area Engineer/Architect \ Date:
~
< ;ffg' ‘. tan L W3 (203

5. Approved: ’é"?anch cFu ansmciEnnger . Date: By signature / Title:  President Date

The pUmeam certnf«est t change orders have been issued and the work performed.
Date:

State Public Works Administrator




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

For the Month of: June, 2013

CONTRACTOR: PROJECTS ENTERPRISES, INC. Contract No.: 60355
PROJECT TITLE: Department of Defense - Kalaeloa B46 & B1784 Accessi DAGS Job No.: 22-14-7415
]
% CONTRACT
e LICENSE BASIC CONTRACT] COMPL. TO RETN AMOUNT
E“) PRIME CONTRACTOR TRADE NO. AMOUNT DATE]} % CMPL %] RETAINED
PROJECTS ENTERPRISES, INgGeneral Contractor ABC-24220 $1,080,600 $229,024] 21.19% 5% $11,451]A
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT] COMPL. TO RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT, DATE| % CMPL E/gl RETAINED
Bendco Asbestos Removal & Dem{BC-22320 $23,725 $23,606] 99.50% 10% $2,360
Pacific Isles Equipt Rental Inc | Sitework ABC-25183 $109,100 $87,583] 80.28% 10% $8,758
Pacific Isles Equipt Rental inc  {Concrete ABC-25183 $125,000 $78,650] 62.92% 10% $7,865
Aloha Steel Corp Reinforcing Steel C-18893 $16,300 $12,220f 74.97% 10% $1,222
Affiated Construction LLC Masonry BC-260123 $100,000 $55,000 55.00% 10% $5,500
Lopey's Welding Steel Fabrication C-26685 $29,600 0.00% 10% $0
Beachside Roofing Roofing BC-22075 $18,620 $4,086] 21.94% 10% $408
Island Screen Inc. Aluminum Doors/Hardwarg C-13785 $65,300 0.00% 10% $0
Dynamic Interiors Gypsum Wallboard C-18041 $14,500 $10,470] 72.21% 10% $1,047
Ceramic Tile Designs Inc Ceramic Tile C-17264 $17,600 $12,697f 72.14% 10% $1,269
Hawaii Mini Blinds & Flooring Resilient Floor C-12074 $3,500 0.00% 10% $0
L.A. Painting Painting C-22044 $23,230 $3,500f 15.07% 10% $350
KONE, inc Elevators C-11336 $125,200 $24,702f 19.73% 10% $2,470
Masons Plumbing Service, Inc. {Plumbing C-22586 $27,400 $22,160 80.88% 10% $2,216
Oahu Plumbing & Sheet Metal |Ventilation C-5325 $3,360 $2,690] 80.06% 10% $269
Han's Electric Service Electrical C-11909 $77,000 $51,100 66.36% 10% $5,110
#DIV/0! 10% $0
#DIV/0! 10% $0
Total Retained from Subs $779,435 $388,464 $38,844|B

[ [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $50,295|

I certify that the above retentions are correct for this request.

Checked/Verified by:

Projects Enterprises, Inc.

Name of Contractor ﬁ M{
" { LA (/\/_\: -y {'3 /% iz Initial - Project Inspector or Engineer

Date

By Signature

NOTE:
Columnar totals shall be equal in dollar value to that on the
Monthly Estimate Sheet



DPW-CIA 7/06

CHANCE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAI
Deparitment of Accounting and General Services
Division of Public Works

For the Month of: June, 2013

Contract No.: 80355

CONTRACTOR: PROJECTS ENTERPRISES, INC.
PROJECT TITLE: Depariment of Defense - Kalasloa B46 & B1784 Access DAGS Job No.: 22-14-7415
a CHANGE
? ORDER
o LICENSE CHANGE ORDER} COMPL. RETN AMOUNT]
d PRIME CONTRACTOR |TRADE NO. AMOUNT! TO DATE|{% CMPL % RETAINED
PROJECTS ENTERPRISES, {General Contractor ABC-24220 $55,182 $35,011] 63.45% 5% $1,750[A
LHANGE]
ORDER SUB|
LICENSE CHANGE ORDER SUB] COMPL. RETN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNT! TO DATE;|% CMPL %| RETAINED
1 |Haggith's Structural Scan &
Inspections, LLC Scanning $1,767 $1,767} 100.00% 10% $176
2 {Han's Electric Service Electrical C-11808 $11,312 $11,312] 100.00% 10% $1,131
3 |L.A. Painting Painting C-22044 $242 $0f 0.00% 10% $0
4 |Dynamic Interiors Gypsum Waliboard C-19041 $5,514 $5,514] 100.00% 10% $551
5 jHawaii Mini Blinds & Flooring |Resilient Floor C-12074 $2,805 $0 0.00% 10% $0
6 |Bendco Asbestos Removal/Demo |BC-22320 $5,160 $5,160] 100.00% 10% $516
7 {Oahu Plumbing & Sheet Metal Ventilation C-5325 $1,602 $1,602{ 100.00% 10% $160
8 {Steve Nimz & Assosciates  |Aborist Service $1,135 $1,135{ 100.00% 10% $113
9 [Ceramic Tile & Design, Inc. |Ceramic Tile C-17264 $11,234 $7,864 70.00% 10% $786
10|Mason's Plumbing Services {Plumbing C-22586 $17,880 $17,880] 100.00% 10% $1,788
11 |Pacific Isles Equipt Rental Sitework C-25183 $24,069 $24,069| 100.00% 10% $2,406
12 |Beachside Roofing Roofing BC-22075 $4,286 $4,286{ 100.00% 10% $428
13 jAloha Steel Corp. Reinforcing Steel C-18893 $606 $606} 100.00% 10% $60
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
Total Retained from Subs $87,612 $81,195 $8,115|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $9,865]

| certify that the above retentions are correct for this request.

Checked/Verified by:

AP

initial - Project Inspector or Engineer

Projects Enterprises, Inc.

Name of Contractor

By Signature

NOTE:
Columnar totals shall be equal in dollar vaiue to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 11 PROJECT TITLE:

BILLING MONTH: June-13 DAGS JOB NO.:
CONTRACTOR:

VENDOR CODE:

DEPARTMENT OF DEFENSE - KALAELOA B46 & B1784,
ACCESSIBILITY IMPROVEMENTS

2 2-14-7415

CONTRACT NO.: 60355

PROJECTS ENTERPRISES, INC.

27994000

Original Contract Payment Suffix:

Suffix Fund Symbol Amount Earned Retainaae Amount Due
02 B10-437M $17,080.00 $1,653.00 $15,427.00
03 S10-280M $51,240.00 $4,812.00 $46,428.00

Totals: $68,320.00 $6,465.00 ‘ $61,855.00

Change Order Payment Suffix: 5,6

Suffix Fund Symbol Amount Earned Retainage Amount Due

Totals: o
Grand Total: $68,320.00 $6,465.00 $61,855.00
e 07 v [2ov
[ M M )
DATE

Verified By

Vendor Code.

Cost Code

Voucher No.

(This Section for Administrative Services Office Use Only)

27994000

3A1

12aN40 & TIBONG|

Verified By

prr

JUL 17 208




